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PROJECT STATUS UPDATES
‘Wall Projects

Construction of the 4700 South wall is complete with only a small amount of concrete infill to finish. Construction
of the 3200 West wall is complete with only a small amount of concrete infill to finish. The landscape contractor
has finished punch list items and submitted their final invoice. City engineers are also working with the land-
scape contractor to make a couple of small wall/fence improvements at Cabana Park.

4700 South Wall—photos taken 9/17/18




Summit Vista

A full press effort is under way to finish units in residential building 1 and restaurants in the club house. The
swimming pool and exercise rooms are receiving final tiling and finishes. Cooking equipment is installed in most
of the restaurants and tables and chairs have arrived. Landscaping and exterior fencing has started and prepara-
tions continue for the ribbon cutting on October 1.

Residents will move into more than 40 units in the first residential tower in October, with most of the units sched-
uled to be occupied this year. Flooring, kitchen appliances and washers and dryers have been installed in most
units. Summit Vista has hired more than 40 employees who are in training and ready to go when the first resi-
dents move in. More employee hiring are in process.

Residential Unit Building—photos taken 9/17/18
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6200 South Widening and Signal

ACME Contractors is close to finishing demolition with a small amount remaining west of Prairie View Dr. storm
drain and underground conduit is installed up to Prairie View Drive. The City is currently working on negotia-
tions to tie the west end of this project into the state’s Bangerter Highway project, to help reduce impacts on
neighboring residents and commercial properties. The contractor is working to locate the final electrical vault on
the west end so that power lines and poles can begin to come down next week. Substantial completion remains
set for November 15th.

Mid-Valley Performing Arts Center

The stage one General Contractors bidding process is complete and the following companies have been selected
and approved to participate in the phase two bidding process:

e Big-D Construction

e Hogan & Associates Construction
e Jacobsen Construction
e Layton Construction

Final bid documents are expected to be released in the next two weeks and a mandatory pre-bid meeting for the
final contract applicants will be held September 28th. Below is the anticipated schedule for the stage 2 bidding
process:

e Bid documents issued September 20t
e Mandatory pre-bid conference September 28th
e Bidsdue October 17th

e Anticipated notice to proceed November 5t

Artist rendering




Redwood Road Improvements

This project is currently in a holding pattern as we await the RFP release by UDOT. Funding for the project is in
place through WFRC, so we hope to get the ball rolling on this project soon.

Taylorsville Regional Trail Improvements

100% plans and specifications are ready for submittal to UDOT with comments resolved for final approval. The
next step is to submit the application to relocate the NA line and designate that ROW as a regional trail, this pro-
cess is expected to take 2 to 3 months to complete. Several other small sections of the trail are in final design to
provide connectivity from Valley Regional Park to Vista Park. The plan is to have each section, including the
UDOT section, ready for bidding this fall and winter with construction in early spring. City engineers are also cur-
rently working with the Program Manager for SL County Regional Planning & Transportation to see what funding
may be available for the additional trail sections based on SL County planning.

NEW TAYLORSVILLE BUSINESS

August 2018




